

**Schroader, Kathy**

---

**From:** Euler, Gordon  
**Sent:** Tuesday, July 14, 2015 11:35 AM  
**To:** Albrecht, Gary; Alvarez, Jose; Anderson, Colete; Euler, Gordon; Hermen, Matt; Kamp, Jacqueline; Lebowsky, Laurie; 20150801O'Donnell, Mary Beth; Orjiako, Oliver; Schroader, Kathy; Wisner, Sonja  
**Cc:** McCauley, Mark; Snell, Marty; Keltz, Mary; Cook, Christine  
**Subject:** Schedule related to the Comp Plan SEIS  
**Attachments:** Schedule for Completion of the 2016 Comprehensive Plan SEPA process.docx

All:

Attached is the latest schedule for the comp plan SEIS, as far as we know it. I will ask the PC on Thursday if they want a work session in August on the DSEIS. I will check with Mark to see if the Board wants a work session in August on the DSEIS.

Let me know if you have questions. Thanks.

Gordy

Gordy Euler  
Clark County Community Planning  
(360) 397-2280 x4968  
[gordon.euler@clark.wa.gov](mailto:gordon.euler@clark.wa.gov)



## Schedule for Completion of the 2016 Comprehensive Plan SEPA process

Action	Date
Release of the DSEIS	August 5, 2015
PC Work Session	(August 20, 2015)
BOCC Work Session	(August 26, 2015)
Joint BOCC/PC Hearing	September 1, 2015
Joint BOCC/PC Hearing	September 3, 2015
PC Deliberations, Preferred Alternative	September 17, 2015
End of Comment Period	September 17, 2015
BOCC Deliberations, Preferred Alternative	October 6, 2015
Work Commences on FSEIS	October 7, 2015
Release of the FSEIS	December 15, 2015

Assumptions: One joint BOCC/PC hearing for testimony over two nights, and one hearing each for the PC and Board for deliberations.

Yellow shading indicates dates that are not yet scheduled.