# Comprehensive plan progress to date

## July-Dec. 2013

### PRE-PLANNING
- GMA Overview
- VBLM Review
- Preliminary Scoping Timeline
- Public Participation Plan

## January 2014—December 2015

### DATA ANALYSIS
- Public Review & Comment
- Dept. of Commerce Checklist
- 20-year Population Range
- Countywide Planning Policies
- Regional Growth Trends & Allocation
- Planning Assumptions
- Buildable Lands Review
- Land Use Technical Report
- Housing Technical Report
- Capital Facilities Technical Report
- Transportation Technical Report
- Environmental Technical Report

### PLAN DEVELOPMENT
- Public Review & Comment
- SEPA Analysis & Public Review
- Urban Growth Area Review
- Capital Facility Plan (CFP)
- County Capital Facility & Financial Plan (CFFP)
- VBLM Analysis
- Land Use Transportation Analysis Zone
- Regional Travel Demand Analysis
- Draft Comprehensive Plan Text
- Title 40 Changes

## Jan-May 2016

### ADOPTION
- Public Review & Comment
- Department of Commerce Review
- Planning Commission Hearings
- County Commissioner Hearings
- Issue Notice of Adoption
Next steps

1. Complete Environmental Review process
2. Complete Capital Facilities Plan/Comp. plan text/Title 40 changes
3. Planning Commission Hearing(s)
4. BOCC Hearing(s) and adoption of 2016 Comp. Plan
Preferred Alternative to Adoption

Developed Preferred Alternative
November 24, 2015

Preferred Alternative Analysis work: FSEIS, Update VBLM, CFP, CFFP, Comp. Plan text, Title 40 changes to reflect Preferred Alternative

Issue FSEIS

Commerce 60-day review

Planning Commission
Work sessions on: FSEIS, Comp. Plan Text, Title 40, CFP, CFFP

Public Review of: FSEIS, Comp. Plan Text, Title 40, CFP, CFFP at Open House with Preferred Map

PC Hearings

BOCC Work Session – Review Planning Commission recommendations

BOCC Hearings